
 

 

Lexington Sidewalk Request Process  
DRAFT 

Requesting the construction of a new sidewalk is a lengthy process that typically takes several years and 

requires input from numerous Town boards and committees.  Depending on the eventual scale and 

scope of a request, it may also involve securing funding from Town Meeting.  Below is an outline of the 

process that should be followed when a resident, or group of residents, are interested in the creation of 

a new sidewalk.  

The Transportation Safety Group (TSG) has been designated as the party responsible for processing and 

coordinating new sidewalk requests. TSG is led by the Assistant Planning Director, David Kucharsky, and 

supported by representatives from the Police Department, DPW, School Department, and Human 

Services Department, with liaisons from the Bicycle Advisory Committee, Safe Routes to School, 

Commission on Disability and Transportation Advisory Committee.  Further information can be obtained 

by emailing dkucharsky@lexingtonma.gov or calling 781-698-4563. 

 

Phase 1 – Initial Review 

1. Request Form Submitted by Petitioner  

The petitioner(s) should complete and submit a request form to the TSG. The request should 

identify the roadway(s), starting point(s) and end point(s), as well as include some rationale for 

the request.  Some information on the pedestrian activity in the area and any potential 

connectivity to existing sidewalks, trails or bikeways, as well as surrounding land uses (e.g. 

schools, parks, commercial areas) should also be provided.  A list of signatures indicating local 

support is encouraged but not necessary at this stage. 

 

2. TSG Staff Review  

After receipt of a request, TSG staff will perform an initial review of the request to determine if 

further consideration should be given.  If deemed inappropriate, staff will notify petitioner(s) 

with rationale for denying the request (e.g. request is on a private road or under State 

jurisdiction, sidewalk is already programmed in subsequent construction cycle).   

 

3. Initial Meeting with Petitioner  

If deemed appropriate, a meeting will be scheduled with the petitioner(s). This preliminary 

discussion will provide the petitioner(s) an opportunity to submit additional information and 

learn about next steps.    
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Phase 2 – Evaluation 

1. TSG Staff Evaluation & Data Collection  

Staff will conduct a more in depth review to identify the existing characteristics of the 

roadway(s) and surrounding area as well as approximate general activity and utilization.  The 

goal is to evaluate the overall safety of pedestrians, cyclists and motorists using the roadway(s) 

and determine if the introduction of a sidewalk would improve or worsen conditions.  During 

this process, TSG staff will also review any existing reports, studies, and other relevant 

information as well as determine if the requested roadway(s) could potentially be incorporated 

as part of any long term capital plans or programmed improvements. Typically, the following 

data is collected at this time: 

 Speed and volume counts (only collected during school year) 

 Census Data (identify # of households & population) 

 School bus routes and stops (approximation of the number of children in the area) 

 Posted travel speed  

 Crash Data History 

 Geometry of the road (curvature and grades which affect sightlines and speeds) 

 Roadway designation/jurisdiction1 

 Inventory of posted signs, road striping, lighting, parking regulations 

 Existence of and/or proximity to transit services (i.e. MBTA and Lexpress)  

 Identification of surrounding land uses (potential to create links between destinations) 

 Existing sections of sidewalk (opportunities to fill in gaps)  

 

In addition to evaluating the safety of the request, the findings of the data collected above will 

be used to begin the process of prioritizing sidewalk requests in a quantitative manner (this 

process is under development). 

 

2. Collection of Signatures by Petitioner 

While information is being gathered by TSG staff, the petitioner(s) should collect signatures 

from abutters. Staff will work with petitioners to identify an abutters list. Abutters should be 

asked if they are in favor of or against a sidewalk as well as identify any concerns they may have.  

The list will be submitted to TSG and will be another factor used to either make the case for or 

against conducting further analyses. 

 

3. Public Meeting with Direct Abutters and Petitioner  

A public meeting will be scheduled inviting all of the direct abutters to the roadway(s).  TSG will 

present the rationale for their decision and outline next steps.  Petitioner(s) and abutters will 

have an opportunity to share their comments/issues and asks questions. Note, if the TSG staff 

recommendation is to not pursue this further based on the staff evaluation and data collection 

process then no public meeting is necessary.  A meeting with the petitioner(s) will be scheduled 

to explain TSG's rationale for not moving forward. 

                                                           
1 The jurisdiction of a roadway refers to the agency that owns it and has responsibility for its repair and maintenance. 



 
 

4. Presentation to the Board of Selectmen  

TSG staff will present their recommendation before the Board of Selectmen. The Board has 

ultimate say as to whether further analysis takes place and if a capital article should be placed 

on a future Town Meeting Warrant to fund further analysis of this request. If the project or 

funding is not approved by the Board, the proposal will not move forward. 

 

5. Town Meeting Request  

Depending on the scale and scope of the project, further analysis may require a request for 

funding before Town Meeting.  If funding for further analysis is approved by the Board of 

Selectmen and brought forward to Town Meeting, the petitioner(s) should be prepared to speak 

to explain the importance of having a sidewalk installed. If the funding is not approved at Town 

Meeting, the proposal will not move forward. 

 

Phase 3 - Further Engineering Analysis 

1. Procure Consultant  

TSG staff will procure a consultant and oversee the work while ensuring that comments received 

from the public are considered. Depending on whether funding is required, this phase may not 

proceed until funds have been approved and allocated.  The goal is to determine the feasibility 

of the project by identifying costs and impacts. Below are some of the details that will be 

determined during this process. 

 Detailed Road Survey (e.g. determine precise topography, right of way limits, tree 

locations, roadway grades, etc.) 

 Walkability Audit (assesses the safety, quality and accessibility of the surrounding 

environment) 

 Traffic Study    

 Construction Costs (a detailed estimate will be produced based on the findings)   

 Granting of Easements (determine if any permanent or temporary construction 

easements are required)  

 Tree and/or Wetland Impacts   

 Neighborhood support or opposition (the input of residents via email, phone calls and 

petitions will be considered throughout the process)  

 

2. TSG Reviews Results and Makes Recommendation 

The results of the additional engineering analysis shall be reviewed by TSG and a 

recommendation will be made. This recommendation will also include a prioritization based on 

evaluation criteria (this process under development) to determine when future funding will be 

applied for.   

 

3. Public Meeting  

A public meeting will be scheduled to review the findings and announce the recommendation 



 
that will be submitted to the BOS for their consideration.  Petitioner(s) and abutters will have an 

opportunity to share their comments/issues and ask questions. 

 

4. Board of Selectmen Meeting  

TSG staff will come before the Board of Selectmen to reiterate the findings and 

recommendation for approval or disapproval. Petitioner(s) and abutters will have another 

opportunity to demonstrate support for or opposition to the project.  If the BOS approves the 

recommendation, a capital article will be submitted to a future Town Meeting for funding of 

design and installation. The requests prioritization score and the Town’s ability to fund 

competing capital projects will determine when this is placed on a Town Meeting Warrant. If the 

BOS disapproves the recommendation, the proposal will not move forward. 

 

5. Town Meeting 

If a capital article request for funding design and construction is brought forward to Town 

Meeting, the petitioner(s) should be prepared to again address Town Meeting to gain their 

support. If Town Meeting approves funding, the project will be scheduled into DPW’s overall 

work plan for future design, bidding and construction. If the funding is not approved, the 

proposal will not move forward. 

 

Phase 4 - Design & Installation 

Once funds have been approved and allocated, Town staff will work with petitioner(s) and abutters 

during the design and installation phases in an effort to address any issues that may arise and ensure a 

safe and accessible project is completed.  


